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Submerged Oil Science Group 
Reassessment 
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namic Assessment & Model 

Bathymetry and terrain data 

Model Grid setup and QC 

Configuration for flow and velocity 

Analysis of sediment samples and cohesion data 

Complete configuration including sediment processes 

Model calibration 

Preliminary and baseline model scenarios Reviewed 2/22 and 2/23 in Atlanta Ga . 

Model flow events and changes in river conditions 

Compile, evaluate, and present results 

Submerged Oil Quantification 

Fall2011 Reviewing potential for 3 alt. methods for suboil quant 

• denotes status updates since the last report 
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Science Group Status 

Spring 2012 Shoreline and Overbank Reassessment 

Containment Science Group 
Evaluate acement of containment 

Hec-Ras Modeling 

Hydraulic Calculations 

3D Hydrodynamic Model 

Monitoring and Management Plan 

Evaluate methods for installation and removal of containment 

Selection of passive sediment collection devices 

Implementation of passive sediment collection devices 

Location selection 

Design review 

Installation 

Post-installation review 

Design adjustments 
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6 locations for modeling and installation 

Active sed. struct . permit application submitted 

211ocations Changed from 4 to 21 

Doc. Review complete 

Permit for passive structures submitted 2/2 

Pending completion of hydrodynamic model 

• denotes status updates since the last report 

En bridge Complete or N/A 0:0 Denotes Due Date 
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Location 

Overbank 
OB 14.981 

OB 5.92 ROB 

OB 13.40 LOB 

OB8.971 

OB9.10 LOB 

OB 10.37 ROB 

Submerged Oil 
1 so 9.oo 

Containment 
Submerged Structures 1(6) 

Submerged Structures 11(12) 

Remediation Progress 

c: c: 
"' 3: ii: 0 

Ql ·;:; 
.>< ·;;; "' 0 Ql '0 
3: 

a:: Ql 
c: E c: 

a: "' Ql..!!! 
ii: a:: Cl. 

~II'# 

___.,},#-
• denotes sites with status updates since the last report 

Enbridge I In development 

Complete or NIA 
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lr.lli. A Name Changed 2/21 / ExecutK:m to complete 3/31 

_E. J Remediation WP Completed 2127 

'---__ o _ ___,! Denotes Due Date 
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447 CY in cells 
26,900 gal water 
7 Roll offs 

Facility Sites 



Significant Activities 

• Overbank: 
- MP 2.0 Confluence 

- OB 8.97 I 

• Talmadge Creek 
- Demobilization 

• Rl: 
- MP 2.25- MP 3.14 
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Significant Activities 

• Overbank: 
- MP 2.0 Confluence 

- 08 8.97 I 

• Talmadge Creek 
- Demobilization 

• Rl: 
- MP 2.25- MP 3.14 



Talmadge Creek 

Operations Resources 
• 50 People 

• 10 Yellow Iron 

Excavation Complete 
• 10,560 Lineal feet 
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MP 0.5 to 1.0 

MP 1.0 to 2.00 

Remediation Progress 
Talmadge Cre_ek 

Complete or N/A 

Enbridge /In development 

Ul]Denotes Due Date 
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MP 0.0 to 0.5 

MP 0.5 to 0.6 

MP 0 .6 to 0.7 

MP 0.7 to 0.8 

MP 0.8 to 0.9 

MP 0.9 to 1.0 

Execution of Remediation 
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• denotes status updates since the last report 

Comments 

Demob Complei! 2128 

Demob Complei!d 2/16 

Demob Completed 2/16 

Demob Completed 2/16 

Demob Compleled 2/25 

Demob Started 3/6 
Demob Started 3/6 

Pump Around and Demob Completed 3/5 

Acress Completed 3/6 Demob Started 3/6 

Demob Started 316 

BackFill & Rest>ration Started 3/5 

AI_Branch_Progress_03-&-2012. x~x 

14 





I • 





I . 





Daily Progress Tracking 
Personnel Count 

3/6/2012 3/5/2012 3/4/2012 3/3/2012 3/2/2012 3/1/2012 

Talmadge Creek Remediation 54 77 6 75 74 84 

Kalamazoo River Remediation 16 16 0 2 13 15 

Containment 8 9 2 2 7 7 

Submerged Oil 7 7 0 5 7 8 

Overbank 22 19 2 20 29 30 

Waste Management 31 30 2 17 28 28 

Security & Flaggers 11 11 7 10 11 11 

Operations Center 59 58 6 15 57 60 

Comm. Centers 8 7 3 3 9 9 

EPA 2 1 0 1 1 3 

EPA Contractors 22 19 3 13 13 19 

Other Agencies 2 0 0 0 0 0 

DEQ 6 6 0 0 7 7 

DEQ Contractors 5 5 0 3 7 7 

TOTAL 253 265 31 166 263 288 

2/29/2012 
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Daily Progress Tracking 
Resources Deployed I Decon 

3/6/2012 3/5/2012 3/4/2012 3/3/2012 3/2/2012 3/1/2012 2/29/2012 

Vac & Tanker 2 - 2 - 0 1 2 2 2 
~r 

...----- ~ ..-- ---
-------Trucks - 0 

--------

0 - 0 0 
~ 

0 0 0 - ~ 

7 ~ 9 - 0 5 10 ~ 10 10 

-------
...-----Frac Tanks ----~f1 ~ 

--------

0 - 0 0 0 0 - 0 ..-- ~ 

5 - 4 0 2 4 12 10 
Boats** -------- --- r ~ o 0 0 0 0 1 0 ~ - ~ ~ -

19 ~ 25 0 26 26 24 37 
Yellow I ron*** -~--r o 

~ ---

--------

2 0 0 2 0 2 
- ~ ~ ---

9 ------- --- 9 ~ 0 9 9 9 9 
Roll-Off Boxes ___ ------ -r o -------

..-- ..--
-------

--------
0 0 0 0 0 0 -

Boom Locations 10 10 10 10 10 12 12 

1,950 - 1,950 1,950 ...----- 1,950 1,950 2,050 2,050 
Boom in River (ft) ~ -

------~ 0 

-----
0 0 ..-- 0 

~ 
200 0 0 -

ResourcesDeployedl . 0 _.- I 
"" ________ O_,ltem Decon'd 

* *Boats - Air Boats, Jon Boats & Pontoon Boat 
** *Yellow Iron - Articulating dump trucks, bobcats, bulldozers, excavators, front end loaders, skid steers, gac system, marookas, forklifts, marsh buggies 21 



Significant Activities 

• Overbank: 
- MP 2.0 Confluence 

- 08 8.97 I 

• Talmadge Creek 
- Demobilization 

• Rl: 
- MP 2.25- MP 3.14 



Location 

088.48 LOB 

MP 2.25 to MP 3.14 

MP 3.14 to MP 5.80 

MP 5.80 to MP 11.00 

MP 13.0 

MP 11.00 to Morrow Lake 

Remediation Progress 
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• denotes sites with status updates since the last report 

Enbridge /In development 
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Water Conditions 
0 DISCHARGE RATES 
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- MP5.25 

- P10_0 03/05 
- MP15_0 
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